From: "Coffey, Scott" <CoffeySE@cdmsmith.com>
To: "Sheldrake, Sean" <sheldrake.sean@epa.gov>
"Zhen, Davis" <Zhen.Davis@epa.gov>
"Knudsen, Laura" <Knudsen.Laura@epa.gov>
CC: younghs@cdmsmith.com
"Chapman, Kris" <chapmanke@cdmsmith.com>
Date: 3/8/2018 12:52:13 PM

Subject:  Shifting LOE from Tasks 6 and a portion of Task 2 to allow for increased oversight effort
on Task 3

Hi Sean, Davis and Laura.

Per our discussion last week and a follow-up call with Laura on Tuesday, I’'m writing this email to formally document
the planned approach for oversight of the
Pre-RD Group’s sampling effort this year.

At the time of the work plan scope/budget preparation for Task 3 oversight,

Task 6 Reuse Planning LOE/budget - Work under this task has not been necessary to-date and EPA does not

anticipate utilizing the LOE/budget for this task before the end of the current POP. _

Task 2 Community Involvement LOE/budget -

Let me know if you have any questions.

Scott

Scott Coffey, L.Hg.
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